

Planned Replacement Programme for 2019/20

Our programme of planned replacements for 2019/20 is outlined below alongside a summary of progress as at October 2019

ITEM	LOCATION	STATUS
Heating Works	Dumfries	Underway
	Inverness	To commence 4 th Quarter
	Stirling	To commence 4 th Quarter
Kitchen Works	Lesmahagow Phase 1	To commence 4 th Quarter
	Ibrox, Glasgow	Completed
	Dunoon	Underway
	Milngavie	Completed
	Stirling	Completed
Window and Door Works	Thurso	Completed
	Nitshill, Glasgow	Completed
	Sauchie	Underway
Bathroom Works	Hamilton	To commence 3 rd Quarter
	Ardrossan	Completed
	Nitshill, Glasgow	Completed
	Stirling	To commence 3 rd Quarter
	Thurso	To commence 4 th Quarter
Roof Works	Garnethill, Glasgow	Completed
	Gourock	Underway
	Riddrie, Glasgow	To commence 4 th Quarter
Common Internal works	Invergordon	To commence 3 rd Quarter
	Fort William	To commence 3 rd Quarter
External Works	Various locations throughout Scotland	Underway
Electrical Works	Bainsford	To commence 3 rd Quarter
	Rutherglen	Completed
Fire Detection Works	Various locations throughout Scotland	Ongoing
External Redecoration	Various locations throughout Scotland	Ongoing